6/11/2021 State of Arizona Mail - RT19004 - Payroll Calculation Re-Engineering ((ITAC Recommendation) - Update to June 23, 2021

M Gma i| Leslie Carey <leslie.carey@azdoa.gov>

RT19004 - Payroll Calculation Re-Engineering ((ITAC Recommendation) - Update to
June 23, 2021

1 message

Leslie Carey <leslie.carey@azdoa.gov> Fri, Jun 11, 2021 at 12:00 PM
To: Anthony Guarino <anthonyg@azasrs.gov>

Cc: Trent Kendall <trentk@azasrs.gov>, David King <daveki@azasrs.gov>, Jacob Crimmins <jacob.crimmins@azdoa.gov>,
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- ADOA <strategic_oversight@azdoa.gov>, ADOA - ASET_BE_BA_Team <aset_be ba team@azdoa.gov>, Charles Brown
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Anthony Guarino,
In response to the Project Investment Justification (P1J) for the “Payroll Calculation Re-Engineering” project, the
Arizona Department of Administration (ADOA) Strategic Enterprise Technology (ASET) office has reviewed your proposal

to Upgrade code in the in-house custom Pension Administration System..

The PI1J implies funding is available from Other Non-Appropriated in the amount of $998,000.00 for the total estimated
five-year life cycle cost for the project, which is shown below.

All Figures in Thousands ($000)
Cost Description FY2021 FY2022 FY2023 FY2024 FY2025 Total
Development Costs 83.2 499.0 415.8 0.0 0.0 998.0
Operational Costs 0.0 0.0 0.0 0.0 0.0 0.0
Total Project Costs 83.2 499.0 415.8 0.0 0.0 998.0

This notification is the Arizona Strategic Enterprise Technology Office's recommendation to the Information
Technology Authorization Committee (ITAC) for Approval with Conditions of the technology project amendments as
follows:

1. Should development costs exceed the approved estimates by 10% or more, or should there be
significant changes to the proposed technology scope of work or implementation schedule, the Agency must
amend the PI1J

to reflect the changes and submit it to ADOA-ASET, and ITAC if required, for review and approval prior to
further expenditure of funds.

2. Monthly reporting on the project status is due to ADOA-ASET no later than the 15th of the month following
the start of the project. Failure to comply with timely project status reporting will affect the overall project health.
The first status report for this project is due on July 15, 2021.

https://mail.google.com/mail/u/0?ik=59d61d471d&view=pt&search=all&permthid=thread-a%3Ar1512780159860949049&simpl=msg-a%3Ar895116545... 1/2



6/11/2021 State of Arizona Mail - RT19004 - Payroll Calculation Re-Engineering ((ITAC Recommendation) - Update to June 23, 2021

The PI1J is scheduled to be reviewed by ITAC on June-16;-262% June 23, 2021 meeting. Should the ITAC approve the
project, you may then proceed to secure additional approvals as required from the Joint Legislative Budget Committee,
the Office of Strategic Planning and Budgeting, and the State Procurement Office.

As always, let us know if you have any questions.
Thank you in advance for all your support.

Best Regards,

Les Carey

Oversight IT Analyst

ADOA - Arizona Strategic Enterprise Technology (ASET) Office
100 North 15th Avenue, Suite 400, Phoenix, AZ 85007

p: 602-542-3235 |

Leslie.Carey@azdoa.gov

http://aset.azdoa.gov
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